



2024 Sussex County Resurfacing Program Distributed: May 8, 2025

PROJECT UPDATE NOTICE

Project:

Includes the Milling, Paving, Striping, and ADA upgrades as necessary, of select distressed Sussex County Routes. Route selection is predicated upon a conditional assessment and rating completed by the Sussex County Division of Engineering and Sussex County Division of Public Works. Resulting route ratings are used to prioritize roads for allocations of available resources.

Contract & Funding:

- Low Bidder: Schifano Construction Corp.
- Contract awarded at November 26, 2024 Commissioner Meeting in the amount of \$7,992,591.61
- Miles of Road in 2024 Program: 23.54
- Funded through NJDOT State Aid & County Capital

Work Schedule: In road 7:00 a.m. to 5:00 p.m.

ADA UPGRADES:

- April 21-22: CR 606/CR 517 Intersection *-complete*

MILLING & PAVING:

- Apr. 28-29: CR 656 Shaytown Rd *-complete*
- Apr. 28-29: CR 646 Sandyston Ridge Rd *-complete*
- April 30-May 7: CR 629 Wykertown Rd *-complete*
- April 30-May 7: CR 519 Branchville – Lewisburg Rd *-complete*
- May 8-9, 12-13: CR 628 Branchville – Lewisburg Rd
- May 14-16, 19: CR 623 Sunset Inn – Limecrest Rd
- May 20-23, 26-27: CR 617 Stillwater – Fairview Lake Rd
- May 28-29: CR 606 Andover – Brighton Rd
- May 30, June 2-6: CR 613 Andover – Mohawk Rd
- June 9-13: CR 517 Newton – Sparta Rd *
- June 16-20, 23: CR 650 Libertyville – Plumbsock Rd

**Night Work: In road 7:00 p.m. to 5:30 a.m.*

STRIPING & PAVEMENT MARKINGS:

- May 2: CR 656 Shaytown Rd *-complete*
- May 2: CR 646 Sandyston Ridge Rd *-complete*
- May 8-9: CR 629 Wykertown Rd
- May 8-9: CR 519 Branchville – Lewisburg Rd
- May 14-15: CR 628 Branchville – Lewisburg Rd
- May 20-21: CR 623 Sunset Inn – Limecrest Rd
- May 28-29: CR 617 Stillwater – Fairview Lake Rd
- May 30, June 2: CR 606 Andover – Brighton Rd
- June 9-10: CR 613 Andover – Mohawk Rd
- June 16-17: CR 517 Newton – Sparta Rd *
- June 24-25: CR 650 Libertyville – Plumbsock Rd

**Night Work: In road 7:00 p.m. to 5:30 a.m.*



Typical Milling Operation



Typical Paving Operation

Note:

Tentative schedule based on progression of the contractor. Subject to change based on weather or other unforeseen circumstances.

Traffic Impacts: **EXPECT DELAYS.**

Most work conducted under single lane closures.

Contact Information:

For more information about this project please feel free to contact Josh Roe, Principal Engineer at the Sussex County Division of Engineering at 973-579-0430 or emails can be sent to dpw@sussex.nj.us



2024 Sussex County Resurfacing Program

Distributed: May 8, 2025

Work Location Map:

